
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

April20, 2015 
REVISED May 1, 2015 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
1120 1 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Bradley Vann 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

SUBJECT: Phase 1D Investigation- Additional Characterization of Extent of 
Radiologically-Impacted Material in Area 1: Revised Addendum to 
Phase 1 Work Plans for Isolation Barrier Investigation, West Lake 
Landfill Operable Unit-1, Bridgeton, Missouri 

Dear Mr. V ann, 

On behalf of Cotter Corporation (N.S.L. ), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits this revised Addendum to the 
Phase 1 Investigation Work Plans (the "Phase 1D Work Plan Addendum" or simply "the 
Addendum"). The purpose of the Addendum is to describe the scope and procedures to 
be used to conduct additional investigation of the extent of radiologically -impacted 
material (RIM) associated with Area 1 of Operable Unit-1 (OU-1) at the West Lake 
Landfill. This Addendum is considered to be Addendum No. 1 to the Gamma Cone 
Penetration Test (GCPT) Work Plan Revision 2 dated September 27, 2013 and 
Addendum No.3 to the Core Sampling (Phase 1B, 1C and 2) Work Plan- Revision 1 
dated January 8, 2014 and prior related Addendums No. 1 dated February 11, 2014 and 
No.2 dated February 27, 2014, all of which were prepared by Feezor Engineering, Inc. 
and others and previously approved by the U.S. Environmental Protection Agency 
Region VII (EPA). 1 This Addendum is being submitted in response to the request made 
in EPA's January 15, 2015 letter to the Respondents and in accordance with the West 
Lake Landfill Administrative Order on Consent, Docket No. VII-93-F-005. The 
Addendum includes changes made to address EPA's April 3, 2015 comments on the 
March 20,2015 draft addendum, and EPA's April24, 2015 comments on the April20, 
2015 draft addendum. 

1 Cotter was not part of the initial Phase 1 work and did not review or comment on the prior Phase 1 report 
before it was submitted to EPA. 
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Scope of Work and Objectives of the Investigation 

The objective of the Phase 1D investigation is to broaden the scope of the originally 
designed Phase 1 investigation. Specifically, in addition to collection of data for 
purposes of identifying potential locations for an isolation barrier, the Phase 1D 
investigation also is intended to provide data necessary to identify the extent of RIM in 
the southwestern and western portions of Operable Unit-1 (OU-1) Area 1. 

Based on discussions that occurred during a technical meeting at EPA's offices on 
January 23, 2015, fourteen (14) additional borings will be drilled along the western and 
southwestern margins of Area 1. The proposed boring locations are shown on Figure 1 
attached to this letter; however, the locations are subject to adjustment in the field to 
account for physical access constraints, the presence of infrastructure and utilities, and 
any construction or maintenance activities associated with the Bridgeton Landfill that 
may occur contemporaneously with the drilling of these borings. The anticipated depths 
of the borings are provided on Table 1. 

These borings are intended to augment the results obtained from the previously 
completed Phase 1 work (which included Phases 1A, 1B and 1C), the results of which 
were presented in the December 2014 report prepared by Feezor Engineering, Inc. and 
others (Feezor Engineering, Inc., et al., 2014a), and the results of earlier investigations of 
OU-1 (EMSI, 2000, McLaren Hart 1996a and 1996b, NRC, 1988 and RMC, 1982). The 
14 additional borings and associated work are being termed "Phase 1D" to differentiate 
this work from the previously completed work. 

The goal of the Phase 1D investigation is to complete the investigation of the extent of 
RIM along the southwestern and western boundaries of Area 1. To that end, results of 
the field investigations (e.g., GCPT field gamma readings, Sonic core samples, downhole 
gamma scans of the Sonic borings, etc.) will be reviewed in the field as they are 
developed to assess the potential for the occurrence of RIM (based on gamma emissions 
from radium) at each location to allow for field decisions, in consultation with EPA, 
regarding the possible need for additional borings or for deletion or relocation of one or 
more of the proposed borings. Final determination of the extent ofRIM will be based on 
review and evaluation of the results of all of the Phase 1 D field investigation activities 
and laboratory analyses to account for possible thorium occurrences which cannot be 
readily detected by the gamma scans, as well as for gamma emissions from potassium-40 
which may be unrelated to possible RIM occurrences. 

It is anticipated that drilling, logging, sampling and analytical testing of soil/waste 
samples from these borings will define the outer extent of RIM associated with Area 1. 
The additional soil boring locations have been selected to provide further definition of the 
distribution of RIM in the southwestern and western portions of Area 1. The results of 
the Phase 1D investigation will be incorporated with historical information regarding the 
extent of refuse in and around the solid waste management unit boundaries of Area 1 and 
their relationship to other site features (e.g., areas where no refuse exists, the boundaries 
of other solid waste management units at the Site, etc.). 
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It is expected that the results of the Phase 1D investigation, when combined with the 
results of the prior Phase 1 investigation, the earlier Remedial Investigation (RI) and the 
pre-RI investigations conducted by the Nuclear Regulatory Commission (NRC), will 
provide sufficient additional information to complete the assessment of the extent of RIM 
along the southwestern and western boundaries of Area 1. The results will also provide 
information needed to conduct additional evaluations of potential remedial alternatives 
for Area 1 as necessary, and to select a potentiallocation(s) for a possible isolation 
barrier within the southern portion of Area 1 or along the southern boundary of Area 1. 

In addition, the data collected from the Phase 1D investigation and the prior Phase 1, RI 
and NRC investigations will be also used, as necessary and appropriate, to calculate 
potential radionuclide concentrations for various potential exposure scenarios. 
Specifically, to the extent that a potential location for a possible isolation barrier is 
selected within the nominal extent of Area 1, the Phase 1D investigation results, 
combined with the results of the earlier studies, will provide sufficient data to allow for 
evaluation of potential short-term or long-term risks that may arise if a possible isolation 
barrier is located within, as opposed to completely outside, the extent of RIM. The data 
obtained from the various investigations may also be used to re-calculate potential 
baseline exposure levels and associated risks for Area 1 if such calculations are 
determined to be necessary. The data obtained from the Phase 1D and prior 
investigations are expected to provide sufficient information for calculation of 
statistically-based reasonable maximum exposure (RME) concentrations (i.e., 95% upper 
confidence limits) that may be used to evaluate potential exposures and risks from Area 1 
overall and/or from any RIM that may be located outside of a potential thermal isolation 
barrier. 

Field Investigation and Sample Collection and Analyses 

The goal of the Phase 1D investigation is to complete the characterization of the extent of 
RIM in the southwestern and western portions of Area 1 by obtaining additional 
characterization data. Tasks associated with the additional investigation are anticipated 
to occur as follows: 

1. The 14 boring locations will be surveyed and staked in the field, and on-site 
personnel familiar with the locations of any underground utilities or 
infrastructure will inspect the locations to verify the absence of utilities or 
infrastructure. The locations will also be inspected for possible impacts to or 
from ongoing operations, maintenance, or construction associated with the 
Bridgeton Landfill. The 14 proposed drilling locations will be relocated as 
necessary prior to the start of drilling activities. 

2. At each of the proposed drilling locations, it is anticipated that a gamma cone 
penetrometer test (GCPT) rig will initially perform a direct push investigation 
utilizing a gamma detector to characterize the subsurface conditions to the 
limits of the depth of the GCPT equipment. It is expected that the equipment 
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and procedures used to perform this work will be the same as those used to 
perform the Phase 1 work described in the September 2013 Phase 1 Work 
Plan and the December 2014 Phase 1 report, with the possible exception that a 
truck-mounted rig may be used in place of the track-mounted GCPT utilized 
for the earlier Phase 1 work. The goal of each GCPT boring will be to push 
directly through the solid waste materials to a depth of approximately 5 - 10 
feet into the underlying native materials to the extent that the equipment can 
do so as determined by the GCPT contractor's operator. Continuous gamma 
readings will be obtained down the length of each GCPT boring during direct 
push of the cone penetrometer. If refusal occurs at a depth above the planned 
total depth for a given GCPT boring, a second GCPT boring may be driven 
next to the first, depending upon the depth achieved by the first boring and the 
nature of the refusal. Gamma reading results will be reviewed as they become 
available to allow for an early determination of the presence or absence of 
RIM at each location so that field decisions can be made, in consultation with 
EPA, regarding the possible need for additional boring locations or potential 
deletion or relocation of some of the planned boring locations. All GCPT 
borings, including any abandoned GCPT borings that did not reach their 
planned depths, will be grouted according to the procedures described in the 
previously approved Phase 1 GCPT work plan (Feezor Engineering, Inc., et 
al., 2013). The final as-drilled locations of each of the GCPT borings, 
including any offset borings, will be surveyed for horizontal location and 
ground elevation. 

3. Upon completion of the GCPT borings, the results of the GCPT logs will be 
reviewed to identify any intervals with elevated gamma readings that may be 
indicative of the presence of RIM at each location and to identify target depths 
for collection of biased depth interval samples from those intervals with 
elevated gamma readings during the next step in the investigation. 

4. Upon completion of the GCPT borings and review of the results, a Sonic 
drilling rig will be brought on site to drill soil borings and collect soil core 
samples from near each GCPT location. It is anticipated that the Sonic drill 
rig will set up within 5 to 10 feet of each GCPT location. This offset is 
considered necessary to avoid possible radionuclide occurrences or other 
effects associated with the bentonite grout used to abandon the GCPT borings. 
The Sonic rig will drill down through the solid waste materials and through 
approximately 5 to 10 feet of the underlying native materials, collecting 
continuous soil/waste samples (to the extent possible given actual core 
recoveries). It is anticipated that the equipment and procedures used to 
perform this work will be generally the same as those used to perform the 
Phase 1 work described in the January 2014 Phase 1B, 1C and 2 Work Plan 
(Feezor Engineering. Inc., et al., 2014b ), the related Addendum No. 1 dated 
Febmary 11,2014 (Feezor Engineering, Inc., et al., 2014c) and the December 
2014 Phase 1 report (Feezor Engineering, Inc., et al., 2014a). 
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5. Upon completion of each Sonic borehole, a PVC pipe will be installed to 
maintain the borehole opening and the borehole will be downhole logged for 
gamma radiation. The collected core samples will be visually inspected (with 
color and appearance noted), geologically logged, and scanned for gamma 
radiation. The PVC pipe will be removed from the boring and each boring 
will be grouted using a tremie pipe from the bottom of the hole up to the 
ground surface. The final, as-drilled locations for each Sonic boring will be 
surveyed. 

6. Based on the results of the GCPT gamma logs, the downhole logging of the 
Sonic boreholes, and the visual and geologic logging and gamma scans of the 
core samples, grab samples will be collected from each Sonic core sample for 
submittal to offsite analytical laboratories for radiological analyses and Target 
Analyte List (TAL) trace metals, plus Sulfate, Carbonate and Fluoride 
analyses that will be used to evaluate whether the radionuclide occurrences 
are associated with Leached Barium Sulfate Residue (LBSR) and related soil 
disposed at the site in 1973 or are associated with natural occurrences or other 
possible source materials that may be present at the landfill. 

Samples will be collected from the intervals with the highest gamma readings 
and/or at the discretion of the site health physicist/engineer/geologist from any 
intervals where visual inspection identifies potentially anomalous materials. 
For planning purposes, it is anticipated that two sample intervals will be 
selected from each Sonic boring for laboratory analyses. For Sonic cores 
exhibiting only one small interval (e.g., a foot or less) with elevated gamma 
readings, the second sample will be collected randomly; however, in these 
cases preference will be given, to the extent practical, to obtaining samples 
from intervals bounded by the 1971 and 197 5 topographic surfaces (see Table 
1) so as to maximize the potential for obtaining materials representative of 
wastes disposed contemporaneously with the placement of soil mixed with 
LBSR that occurred during the latter part of 1973. For any location at which 
the gamma scans obtained from the GCPT or Sonic borings do not provide 
clear and sufficient data to define the lower boundary of potential RIM 
occurrence (e.g., where refusal was encountered at a depth where the gamma 
readings may potentially still be elevated), one or more samples will be 
obtained from the lower portion of the core material for laboratory analyses to 
provide data for defining the lower extent of RIM occurrence at that location. 
For Sonic borings that are drilled outside of the extent of the 1971-197 5 waste 
deposits, and whose core samples do not display any identifiable elevated 
gamma levels, laboratory samples will be collected from two random depth 
intervals. 

EPA will be provided an opportunity to collect split samples for performance 
of duplicate sample analyses, toxicity leaching characteristic procedure 
(TCLP) testing, pyrolysis testing or such other additional testing that EPA 
desires to conduct, subject to the availability of sufficient material from the 
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interval( s) of interest. Priority will be given to obtaining sufficient sample 
volumes for the samples to be sent to the offsite laboratories for the additional 
characterization of Area 1. 

7. Upon completion of the core logging and gamma scan of the core material, 
samples for laboratory analyses will be identified, collected and shipped or 
otherwise delivered in batches to the analytical laboratories (as opposed to 
shipping all of the samples at the end of the field investigation). Upon arrival 
at the radiological laboratory, the samples will be dried and ground to promote 
homogeneity and analyzed for Radium-226,; Radium-228; Thorium-230 and 
Thorium-232; Uranium-234, Uranium-235 and Uranium-238; Actinium-227; 
Potassium-40; Protactinium-231; Scandium; and Lead-21 0. The samples will 
also be analyzed for TAL trace metals, plus Sulfate, Carbonate, and Fluoride. 
The purpose for collection of TAL metals and Sulfate, Carbonate and Fluoride 
is to provide multiple lines of evidence to delineate and differentiate 
radiological constituents associated with LBSR disposed of at the site from 
radiological constituents associated with other solid waste and/or naturally 
occurring radionuclides. The Respondents also understand that EPA may 
collect split samples for TCLP analyses. Therefore, the Respondents wish to 
collect TAL metals to evaluate total metals contents of the samples for 
companson purposes. 

8. Upon receipt of the laboratory analytical reports and electronic data 
deliverables, the data will be subjected to data validation in general 
accordance with the procedures set forth in the Multi-Agency Radiation 
Laboratory Analytical Protocol (MARLAP) or EPA functional guidelines for 
validation of inorganic data (EPA, 2008) and entered into an electronic 
database with the appropriate data validation qualifiers. 

Other than the changes described above, it is anticipated that all of the work will be 
performed in general accordance with the procedures set forth in the Phase 1 Work Plans 
(Feezor Engineering, Inc., 2014a, b, and c and 2013) and associated documents (e.g., 
Health and Safety Plans) used for the prior Phase 1 investigations. 

In order to provide preliminary data regarding the potential extent of RIM as early as 
possible during performance of the field investigation, priority will be given to drilling 
and sampling the southernmost borings (e.g., 1D-5, 1D-7, 1D-9 and 1D-14) during the 
initial portion of the field investigation. Such a priority will, however, be subject to other 
constraints - including but not limited to possible interference with ongoing Bridgeton 
Landfill activities or the need for road or drill pad construction, which may dictate 
performance of work at other locations prior to completion of one or more of the above 
listed borings. 

Although the proposed additional soil borings and the overall design of the proposed 
Phase 1D investigation is expected to provide sufficient data to complete the delineation 
of the extent of RIM in Area 1, it is possible that an additional boring or borings may be 
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needed to achieve this objective. Specifically, field review of the results of the field 
investigations (core logging) and field measurements (e.g., GCPT, downhole gamma 
scans of the boreholes or gamma scans of the recovered core samples) may indicate that 
one or more additional borings may be necessary to complete the delineation of the extent 
of RIM. If so, the Phase ID investigation will be expanded to include any additional 
borings considered necessary to complete the delineation of the extent ofRIM. The 
necessity of and proposed locations for any additional borings that may be considered 
necessary to complete the delineation of the extent of RIM will be discussed with EPA's 
on-site representative and, subject to availability and timing, EPA's Remedial Project 
Manager (RPM). Any decisions reached during these discussions will be documented 
within 24 hours by email to the RPM and again in the monthly project status reports. 
EPA approval for any additional boring locations or other possible additional work will 
be obtained prior to performance of any additional work. 

Reporting 

The progress of the field work and laboratory analyses will be reported to EPA on a 
weekly basis and as part of the monthly progress reports for OU-1. The as-received, un
validated results of the laboratory analyses of the samples will be included in the monthly 
progress reports. 

Upon receipt of all of the laboratory analytical results, the results will be subjected to data 
validation. A report of the results of the Phase ID investigation will be prepared 
documenting the results of the field investigations and the laboratory analyses. 

In addition to a narrative description of the field investigation, a summary of the field 
investigation results and laboratory analyses, and an updated evaluation of the extent of 
RIM, the Phase ID investigation report is anticipated to also include the following 
information: 

• Copies of the daily field logs, 
• GCPT cone penetrometer and gamma logs, 
• Downhole gamma scans of the Sonic boreholes, 
• Final soil core geologic logs, 
• Gamma scans of the soil cores, 
• Photographs of the core samples, 
• Chain-of-custody records, 
• Analytical laboratory reports, 
• Data validation reports, 
• Records of radiation exit scans for workers exiting Area 1, 
• External exposure monitoring (TLD) results, 
• Worker and work area related health and safety air monitoring results, 
• Equipment release survey results, 
• Investigative derived waste volumes and test results, 
• Copies of pages from any field notebooks (to the extent they are used), and 
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• General photographs of the field investigation activities (if any are obtained). 

The content of the Phase 1 D report may be modified to include the results of any other 
investigations that may be undertaken in the same time frame as the Phase 1D 
investigation (such as additional characterization of the Areas 1 and 2 requested by EPA). 

Upon completion and distribution of the Phase 1D report, a comprehensive report of the 
results of the various Phase 1 investigations and other investigations undertaken beyond 
that associated with the Phase 1D work, such as additional characterization of Areas 1 
and 2, will be prepared. This report will present the field investigation and laboratory 
testing data obtained from all of the investigations. The comprehensive report will 
include geotechnical interpretation of the all of the cone penetrometer (CPT) data for 
determination of pore pressures and lithologic properties based on the CPT data. This 
report will also include revisions to the previous Bridgeton Landfill Thermal Isolation 
Barrier Investigation Phase 1 Report, Bridgeton, St. Louis County, Missouri (Feezor 
Engineering, Inc., et al., 2014a) and address comments provided by EPA, MDNR and 
MDHS as necessary and appropriate. (Note: Responses to these comments will also be 
prepared to document what, if any, revisions were necessary to the Phase 1 report to 
address the comments.) 

The comprehensive report will also include a preliminary assessment of the extent of 
RIM in Area 1 of the West Lake Landfill and the relationship between such RIM and 
adjacent solid waste units (e.g., the North Quarry portion of the Bridgeton Landfill) at the 
site. Differentiation of RIM from other possible occurrences of radionuclides in 
municipal solid waste (MSW) is expected to be made based on the following: 

1. Evaluation of the radionuclide results obtained from the laboratory testing, 
including the Potassium-40 results relative to the GCPT, downhole and core 
sample gamma logs; 

2. Locations and depths in which RIM is interpreted to occur relative to the 1971 
and 1975 topographic elevations; 

3. The ratios of the activity levels of the radium (Ra-226/Ra-228) and thorium (Th-
230/Th-232) isotopes; 

4. Evaluation of the equilibrium/disequilibrium between parent (e.g., thorium) and 
daughter (e.g., radium) radionuclides; 

5. Review of the trace metal and anion analytical data; and 
6. Review of available aerial photography. 

Based on these evaluations, conclusions regarding the extent of RIM in Area 1 will be 
developed and presented in the comprehensive report. A figure displaying the extent of 
RIM in Area 1, based on results of the Phase 1D investigation, any other investigations 
that may be performed (e.g., additional characterization of Areas 1 and 2) and prior 
investigations (Phase 1A, 1B, and 1C, RI, McLaren Hart, and NRC investigations) will 
be prepared and included in the comprehensive report. A final evaluation of the extent of 
RIM will be performed using the procedures that were used in the Supplemental 
Feasibility Study (SFS) (see Appendix B of the SFS report) and all of the additional data 
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and information collected since the 2011 SFS as part of preparation of the Supplemental 
SFS report. 

Schedule 

It is anticipated that the Phase 1D investigation will require approximately six months to 
complete from the date of EPA approval of this Work Plan Addendum. EPA requested 
that the Addendum include a calendar date schedule in addition to an estimated duration 
schedule. For purposes of preparing such a schedule, Respondents have assumed that 
EPA approval of the Work Plan Addendum for Phase 1D will be received on May 4, 
2015 and that the work will begin one week later (on or about May 11, 2015). The 
schedule for the primary activities associated with the Phase 1D work based on an 
assumed May 4, 2015 date of receipt ofEPA approval to proceed is as follows: 

Activity Duration Estimated 
(weeks} ComQletion 

Mobilization 1 May 18 
Constmction of access paths/ drilling pads 2 June 1 
GCPT borings 2 June 15 
Sonic drilling, geologic logging and core 4 July 13 
scannmg 
Laboratory Analyses 6 August 24 
Data validation/data management 3 September 14 
Data evaluation/preparation of boring logs, 4 October 12 
summary tables and figures 
Preparation and internal review of Phase 1D 4 November 9, 
investigation report and submittal to EPA 2015 
Preparation of comprehensive interpretative 8.5 January 8, 
report and submittal to EPA 2016* 

Total Duration 35 

*Actual submittal date may be revised based on the schedule developed for any 
additional site characterization work (e.g., additional characterization of Area 1 
and 2) that may be performed that would also be included in the comprehensive 
report. 

The above schedule is estimated and subject to change based on the actual levels of effort 
required for each task, the availability of the drilling subcontractors and their equipment, 
and potential impacts from adverse weather conditions (e.g., temperatures, 
thunderstorms, high winds, or other violent weather conditions, etc. that would 
necessitate work stoppages or delays). Any potential change to the above schedule will 
be identified and discussed with EPA and followed up with a written request to modify 
the schedule. In the event that it is determined that a percussion drilling rig is required to 
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obtain samples and/or complete the borings (as was necessary for some of the Phase 1C 
borings) additional time will be required to complete the work. 

It is anticipated that preparation of the comprehensive investigation report will be 
submitted to EPA no later than 60 days after submission of the Phase 1 D investigation 
and other additional investigation (e.g., additional Area 1 and 2 characterization) data 
summary report(s). Including preparation of the comprehensive investigation report, the 
total duration of the project is estimated to be eight months (not including any additional 
time that may be necessary to incorporate the results of other additional investigations, 
such as the additional Area 1 and 2 characterization, the results of which may also be 
integrated into the comprehensive investigation report. 

Project Team 

EMSI will provide overall management and direction of the field investigation, data 
validation and management, data evaluation, and reporting. Feezor Engineering, Inc. will 
be responsible for the field investigations, including all drilling, geologic logging of 
boreholes and core samples, and job site health and safety. Auxier & Associates will be 
responsible for (1) conducting downhole logging of the Sonic boreholes; (2) performing 
the gamma logging of the core samples; (3) in conjunction with Feezor Engineering's 
geologist/engineer, selecting/collecting/submitting sample intervals for laboratory 
analyses, ( 4) monitoring and documentation of radiological conditions in and around the 
work area; and (5) providing assistance to Feezor Engineering with implementation and 
monitoring of health and safety practices and radiation scanning for equipment release. 

The GCPT logs will be provided to P.J. Carey & Associates for interpretation of 
geotechnical properties relative to possible future construction of an isolation barrier in 
the areas of the new boring locations. Note that interpretation of the cone penetrometer 
data will not be included in the report of the Phase 1D investigation, which instead will 
rely on the geologic logging of the boreholes and core samples but will be included in the 
comprehensive Phase 1 report. 

Radiological analyses of the samples will be performed by Eberline Analytical in Oak 
Ridge, Tennessee. Trace metal/anion analyses will be performed by Test America, St. 
Louis, Missouri. Surveying will be performed by Weaver Consulting Group. 
Construction of paths and drill pads will be performed by Sharp STL Service, Inc. under 
supervision by Feezor Engineering, Inc. GCPT drilling and logging will be performed by 
ConeTec and Sonic drilling will be conducted by Frontz Drilling, both of which were the 
same drilling contractors used for the prior Phase 1 work. 
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If you have any questions or desire additional information related to this Work Plan 
Addendum or any other aspect of the project, please do not hesitate to contact me. 

ENGINEEIUNG MANAGEMENT 

Attachments: 
Table 1: Smrunary of Elevation Data and Anticipated Depth of the Proposed Phase lD Borings 
Figure 1: Proposed Phase lD Borings in Area 1 
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